
SIERRA COUNTY BOARD OF SUPERVISORS’ 
AGENDA TRANSMITTAL & RECORD OF PROCEEDINGS 

TYPE OF AGENDA ITEM: 

REGULAR  CONSENT TIMED 

MEETING DATE: 

DEPARTMENT:

PHONE NUMBER: 

REQUESTED BY:  

SUPPORTIVE DOCUMENT ATTACHED: 
RESOLUTION              MEMO 
AGREEMENT        OTHER _____________________  

BACKGROUND INFORMATION: 

FUNDING SOURCE: 
GENERAL FUND IMPACT: 

OTHER FUND: 
AMOUNT: $ 

ARE ADDITIONAL PERSONNEL REQUIRED? 

       YES             NO 

TYPE OF EMPLOYEE 

IS THIS ITEM ALLOCATED IN THE BUDGET? 
        YES             NO 

IS A BUDGET TRANSFER REQUIRED? 

 YES  NO 

SPACE BELOW FOR CLERK’S USE 

BOARD ACTION: 
APPROVED AS AMENDED 

ADOPTED AS AMENDED   

OTHER 

SET PUBLIC HEARING FOR: 
_______________________________________________
DIRECTION TO: ________________________________  
REFERRED TO: _________________________________  
CONTINUED TO: ________________________________  
AUTHORIZATION GIVEN TO:_____________________ 

BOARD VOTE: 
AYES:        
ABSTAIN:  
NOES: 
ABSENT: 

RESOLUTION 2023-__________ 
AGREEMENT 2023-__________  
ORDINANCE __________ 

COMMENTS: 

_____________________________  __________________________ 
CLERK OF THE BOARD         DATE 

APPROVED 

ADOPTED 

DENIED 

NO ACTION TAKEN

BY CONSENSUS 

AGENDA ITEM:



CHANGE ORDER
Owner   -   Auditor   -   Architect   -    Clerk -   Contractor   -   File

Date Agreement No.: 2023‐015

Project Change Order No.: 1

(27,174.92)$           

68,506.95$            

3

4

5

6

7

8

350,805.40$             
350,805.40$             

41,332.03$                

392,137.43$       

CONTRACTOR Sierra County

Dirt and Aggregate Interchange, Inc. Department of Transportation

20905 NE Sandy Blvd. P.O. BOX 98

Fairview, Oregon 97024 Downieville, CA 95936

Contract Administrator

Corey Pelfrey Bryan Davey

President Director of Transportation

By accepting a change order, Contractor agrees to the changes if any, in the Contract Price specified for each item and to the entire 

work on account of such change order, and agrees to furnish all labor and materials and perform all work necessary to complete 

within the contract period.  The contractor shall make no additional claim for adjustment to the contract price or time, or for 

additional cost or damages, on account of the work referenced in such change order.  A change order duly issued by the County and 

accepted by the Contractor shall constitute a complete accord and satisfaction as to the work, contract price and contract time 

changed hereby.  The Contractor shall defend and indemnify the County if any subcontractor asserts any claim against the County due 

to a duly issued and accepted change order, and/or as the result of any claim for work covered by an accepted change order.

Tuesday, June 6, 2023
HSIP GUARDRAIL REPLACEMENT IN SIERRA COUNTY AT VARIOUS 

LOCATIONS FEDERAL PROJECT NO. HSIPSL 5913(078)

To  Dirt and Aggregate Interchange, Inc.

Not valid until signed by Owner and Contractor

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT

This change order is the result of project meeting held on May 2, 2023 and the proposal submitted 

by Dirt And Aggregate Interchange on May 2, 2023.  This CCO addresses issues related to the base 

bid portion of the bid, resulting in a credit to the County. Also addresses the issue of an additional 

406 feet of additional Guardrail. Please see exhibit A&B

1 Decrease in item work bid item price(see exhibit A)

2 Increase work at Lump Sum prices(see exhibit B) 

The original (Contract Lump Sum), (Guaranteed Maximum Price) was
Net change by previous authorized Change Orders
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was
The (Contract Sum) (Guaranteed Maximum Price) will be increased
 by this Change Order in the amount of 
The new (Contract Sum) (Guaranteed Maximum Price) including this
Change Order will be

The Contract time will be increased by 0 days by this change order.

Date of Substantial completion July 1, 2023



SIERRA COUNTY DEPARTMENT OF PUBLIC WORKS 

CHANGE ORDER 
CEM-4900 (REV 06/2019)

CHANGE ORDER NO. SUPPL. NUMBER CONTRACT NUMBER CO-RTE-PM FEDERAL NUMBER(S)

Sheet 1 of 1

Change Requested By: Engineer Contractor

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284,
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price, 
and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance 
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Item List.

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the engineer.

TO
, contractor

Estimated Cost: Increase Decrease  $ 

SUBMITTED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

APPROVAL RECOMMENDED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

ENGINEER APPROVAL BY

SIGNATURE (PRINT NAME AND TITLE) DATE

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and 
perform the work specified above, and will accept as full payment the prices shown above.  NOTE: If you do not sign this order, you are directed 
to proceed with the ordered work. You may file a Request for Information within the time specified.

CONTRACTOR ACCEPTANCE BY

SIGNATURE (PRINT NAME AND TITLE) DATE

1 2023 15 N/A HSIPSL 5913(078)

Dirt and Aggregate Interchange Inc. 

 x

Keith Flaherty  P.E. Resident Engineer 5/30/2023

X

Billy Epps, Engineering Technician

Bryan Davey, Deputy Director Public Works

In accordance with Section 4-1.05  "Changes"  of the Standard Specifications make the following change: 

Increase in Item work at Bid Item Prices

Item 5 Midwest Guardrail System (Steel Post) 6' -594lf (79.2%) @ $38.00/lf = $22,572.00 (79.2%)

Total increase in item work at Bid Item Prices = $22,572.00

Decrease in item work at Bid item Prices 

Item 3 Treated Wood Waste 436 lb (0.62%) @ $0.22/lb = $95.92 (0.62%)
Item 6 Midwest Guardrail System (Steel Post) 8' - 677lf (42.58%) @ $48.00/lf  = $32,496.00 (42.58%) 
Item 7 Midwest Guardrail System (Steel Post) 9' - 430lf (100%) @ $55.00/lf = 23,650.00 (100%)
Item 8 Midwest Guardrail System (Steel Post) 11' - 400 lf (100%) @ $75.00/lf = $30,000.00 (100%) 
Item 9 Remove Guardrail 30lb (1%) @ $10.00/lb = $300.00 (1%)
Item 10 Alternative in Line Terminal System 13 - 13ea.(100%) @ $4,500.00/ea = $58,500.00 (100%)

Total Decrease in item work at Bid Item Prices  = $145,041.92

Increase in Work at Agreed Unit Prices.

Midwest Guardrail System (Steel Post) W6x9 11' 1269 lf@ $55.00/lf = $69,787.50 
W 6 X6 X9' Post Only = 4@$250.00 = $10,000.00 
Alternative in line Terminal System TL-2 1 ea @ $3000.00 = $3,000.00
Alternative Flared Terminal System TL -2 4 ea @$3,500.00 = $14,000.00 
Guard Rail Anchor (Type SFT - M) 5ea @ $1,400.00 = $7,000.00 
End Cap Type B 5@$100.00 = $500.00 

Total Increase in work at Agreed Unit Prices = $95,295.00

Bid Item #1 

There is no change in contract time warranted by this change. 

27,174.92

No Change in contract time is warranted by this change order

EXHIBIT A



SIERRA COUNTY DEPARTMENT OF PUBLIC WORKS 

CHANGE ORDER 
CEM-4900 (REV 06/2019)

CHANGE ORDER NO. SUPPL. NUMBER CONTRACT NUMBER CO-RTE-PM FEDERAL NUMBER(S)

Sheet 1 of 1

Change Requested By: Engineer Contractor

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284,
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price, 
and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance 
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Item List.

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the engineer.

TO
, contractor

Estimated Cost: Increase Decrease  $ 

SUBMITTED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

APPROVAL RECOMMENDED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

ENGINEER APPROVAL BY

SIGNATURE (PRINT NAME AND TITLE) DATE

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and 
perform the work specified above, and will accept as full payment the prices shown above.  NOTE: If you do not sign this order, you are directed 
to proceed with the ordered work. You may file a Request for Information within the time specified.

CONTRACTOR ACCEPTANCE BY

SIGNATURE (PRINT NAME AND TITLE) DATE

2 2023 15 N/A HSIPSL 5913(078)

Dirt and Aggregate Interchange Inc. 

Keith Flaherty  P.E. Resident Engineer 5/30/2023

X

Billy Epps, Engineering Technician

Bryan Davey, Deputy Director Public Works

In accordance with Section 4-1.05  "Changes"  of the Standard Specifications make the following change: 

Increase work at Agreed Lump Sum Prices

Item 1 Traffic Control System  $9,983.00 
Item 2 Prepare Storm Water Pollution Prevention Plan $1,000.00
Item 11 Mobilization $4,400.00

Total increase work at Agreed Lump Sum = Bid Item Prices = $15,383.00

Increase in item work at Bid Item Prices 

Item 3 Treated Wood Waste 8,060lb (53.0%) @ $0.22/lb = $1,773.20(52.0%)
Item 4 Guardrail Delineators 10 ea. (12.0%) @ $40.00/lf  = $400.00 (12.0%) 
Item 5 Midwest Guardrail System (Steel Post) 6' 269 lf (20%) @ $38.00/lf = $10,222.00 (89%)
Item 6 Midwest Guardrail System (Steel Post) 8' 75 lf (8%) @ $48.00/lf = $3,600.00 (35%)
Item 9 Remove Guardrail 406 lb ( 12%) @$10.00 = $4,060.00 (13%)

Total increase in item work at Bid Item Prices  = $20,055.20

Increase in Work at Agreed Unit Prices.

Midwest Guardrail System (Steel Post) W6x9 9' 506 lf @ $50 / lf = $25,300.00
Midwest Guardrail System (Steel Post) W6x9 11' Post only 43.75 lf@ $45.00/lf = $1,968.75 
Alternative Flared Terminal System TL -2 1 ea @$4,200.00 = $4,200.00 
Guard Rail Anchor (Type SFT - M) 1ea @ $1,500.00 = $1,500.00 
End Cap Type B 1@$100.00 = $100.00 
Total Increase in work at Agreed Unit Prices = $ 33,068.75

Bid Item #1 

There is no change in contract time warranted by this change. 

68,506.95X

Add Guardrail and end treatments iand Remove existing Guardrail and end treatments in the Upper Main Street area of Downieville as 
directed by the Engineer.

No Change in contract time is warranted  by this change

EXHIBIT B


	HSIP Guardrail Replacement

	DEPARTMENT: Public Works & Transportation
	PHONE NUMBER: (530) 289-3201
	REGULAR: Off
	CONSENT: Yes
	TIMED: Off
	RESOLUTION: Off
	MEMO: Off
	AGREEMENT: Off
	BACKGROUND INFORMATION: To be provided at the meeting.
	FUNDING SOURCE: Highway Safety Improvement Program
	GENERAL FUND IMPACT: [NO ADDITIONAL]
	OTHER FUND: 
	NO 1: Yes
	YES 1: Off
	TYPE OF EMPLOYEE: [NONE]
	NO 2: Off
	YES 2: Yes
	YES 3: Off
	NO 3: Yes
	TYPE: [N/A]
	AMOUNT: 
	DATE: 06/06/2023
	REQUESTED BY: Bryan Davey, Director
	Check Box1: Off
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	Check Box6: Off
	Check Box7: Off
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	Text11: 
	Text12: 
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	Text16: 
	Text17: 
	Text18: 
	Text19: 
	Check Box20: Off
	Text21: 
	Date22_af_date: 06/06/2023
	Text1: 
	Check Box3: Off
	Text4: 
	OTHER: Change Order
	AGENDA ITEM: Approval of Change Order #1 to Sierra County Public Works Contract 2023-015 with Dirt and Aggregate Interchange, Inc., Federal Project No. HSIPSL 5913(078), for HSIP Guardrail Replacement at various locations within Sierra County. (PUBLIC WORKS)


